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ESTIMATE RUN 12/13/2016

ESTIMATE SUMMARY 13:00:09

CONTID: C19411         ESTIMATE NO: 0009 PROG 2005

PCN: 19411-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 62 STREET IMPROVEMENTS PERCENT TIME:

PROJECT NO: NH062A-016                    

SH 62 STREET IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,076,821.61 PARTICIPATING $ $ 110,391.71

AWARD PROJECT AMT: 7,593,156.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.09

WORK DAYS

WORK DAYS

66.96%

2,668,921.74

110,391.71

110,391.71

110,391.71

$

$

$

$

5,407,899.87

0.00

5,407,899.87

8,611.10

5,416,510.97

-113,897.34

0.00

5,302,613.63

0.00

AMOUNT DUE 5,302,613.63 110,391.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 110,391.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

174.0 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/30/2016

03/30/2016

12/10/2016

01/21/2016

02/03/2016

03/07/2016

03/30/2016
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PCN: 19411-BID    ESTIMATE RUN 12/13/2016

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0010 Removal of Structure 2.000

0.000

202-00001  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0015 *Removal of Tree 15.000

0.000

202-00010  
 

6,000.0015.000

0.00

15.000

EACH

400.00000

0020 Removal of Headwall 1.000

0.000

202-00015  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0025 Removal of Inlet 2.000

0.000

202-00019  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0030 Removal of Pipe 1,198.000

0.000

202-00035  
 

25,158.001,198.000

0.00

1,217.000

LF  

21.00000

0035 Removal of Bollard 1.000

0.000

202-00039  
 

70.001.000

0.00

2.000

EACH

70.00000

0040 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

33.000

EACH

10.00000

0045 Removal of Wall 17.000

0.000

202-00155  
 

1,190.0017.000

0.00

112.000

LF  

70.00000

0050 *Removal of Sidewalk 1,577.000

21.000

202-00200  
 

11,186.001,598.000

147.00

2,139.000

SY  

7.00000

0055 *Removal of Curb and Gutter 248.000

0.000

202-00203  
 

2,480.00248.000

0.00

290.000

LF  

10.00000
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PCN: 19411-BID    ESTIMATE RUN 12/13/2016

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Concrete Curb Ramp 24.000

0.000

202-00206  
 

384.0024.000

0.00

28.000

SY  

16.00000

0065 *Removal of Concrete Pavement 1,690.000

0.000

202-00210  
 

13,520.001,690.000

0.00

1,690.000

SY  

8.00000

0070 Removal of Asphalt Mat 6,961.000

0.000

202-00220  
 

34,805.006,961.000

0.00

8,416.000

SY  

5.00000

0075 *Removal of Asphalt Mat (Planing) 1,359.000

0.000

202-00240  
 

9,513.001,359.000

0.00

1,359.000

SY  

7.00000

0080 *Removal of Pavement Marking 244.000

281.000

202-00250  
 

1,050.00525.000

562.00

3,000.000

SF  

2.00000

0085 *Removal of Ground Sign 32.000

0.000

202-00810  
 

6,400.0032.000

0.00

49.000

EACH

200.00000

0090 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

45.00000

0095 Removal of Fence 224.000

0.000

202-01000  
 

672.00224.000

0.00

224.000

LF  

3.00000

0100 *Sawing Concrete (4 Inch) 430.000

0.000

202-05004  
 

2,150.00430.000

0.00

1,000.000

LF  

5.00000

0105 Sawing Asphalt Material (6 Inch) 2,787.000

0.000

202-05026  
 

16,722.002,787.000

0.00

4,000.000

LF  

6.00000

0110 *Unclassified Excavation (Complete In Place) 15,805.000

0.000

203-00010  
 

379,320.0015,805.000

0.00

18,000.000

CY  

24.00000
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PCN: 19411-BID    ESTIMATE RUN 12/13/2016

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Muck Excavation 332.000

0.000

203-00100  
 

6,640.00332.000

0.00

1,000.000

CY  

20.00000

0120 Proof Rolling 10.000

0.000

203-01100  
 

1,000.0010.000

0.00

40.000

HOUR

100.00000

0125 Roadway Insulation Material (2 Inch) 2,684.000

0.000

203-01200  
 

26,840.002,684.000

0.00

2,800.000

SF  

10.00000

0130 Blading 1.000

3.000

203-01500  
 

580.004.000

435.00

20.000

HOUR

145.00000

0135 Hydraulic Excavator 25.000

6.000

203-01565  
 

5,580.0031.000

1,080.00

40.000

HOUR

180.00000

0140 Combination Loader 2.000

7.000

203-01594  
 

765.009.000

595.00

40.000

HOUR

85.00000

0145 *Potholing 215.000

0.000

203-01597  
 

26,875.00215.000

0.00

225.000

HOUR

125.00000

0150 Laborer 32.000

31.500

203-02330  
 

1,905.0063.500

945.00

100.000

HOUR

30.00000

0155 Structure Excavation 535.500

24.500

206-00000  
 

22,400.00560.000

980.00

628.000

CY  

40.00000

0160 Structure Backfill (Class 1) 257.800

28.200

206-00100  
 

14,300.00286.000

1,410.00

320.000

CY  

50.00000

0165 Topsoil 157.000

0.000

207-00205  
 

10,205.00157.000

0.00

521.000

CY  

65.00000
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PCN: 19411-BID    ESTIMATE RUN 12/13/2016

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Erosion Log Type 1 (12 Inch) 570.000

0.000

208-00002  
 

2,280.00570.000

0.00

800.000

LF  

4.00000

0175 *Aggregate Bag 21.000

0.000

208-00035  
 

105.0021.000

0.00

300.000

LF  

5.00000

0180 Concrete Washout Structure 2.000

0.000

208-00045  
 

800.002.000

0.00

6.000

EACH

400.00000

0185 *Storm Drain Inlet Protection (Type I) 21.000

0.000

208-00051  
 

126.0021.000

0.00

500.000

LF  

6.00000

0190 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0195 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

100.004.000

0.00

40.000

HOUR

25.00000

0200 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

264.003.000

0.00

40.000

HOUR

88.00000

0205 *Sweeping (Sediment Removal) 26.500

8.000

208-00106  
 

5,175.0034.500

1,200.00

70.000

HOUR

150.00000

0210 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

125.00000

0215 Erosion Control Supervisor 174.000

11.000

208-00206  
 

10,175.00185.000

605.00

245.000

DAY 

55.00000

0220 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

7,000.00000
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PCN: 19411-BID    ESTIMATE RUN 12/13/2016

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Reset Water Meter 9.000

0.000

210-00035  
 

12,600.009.000

0.00

10.000

EACH

1,400.00000

0230 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

7.000

EACH

5,900.00000

0235 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

2.000

EACH

700.00000

0240 Rebuild Timber Deck 1.000

0.000

210-00650  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0245 Reset Floodlight 0.000

0.000

210-00770  
 

0.000.000

0.00

0.000

EACH

600.00000

0250 *Reset Sign Panel 9.000

2.000

210-00815  
 

550.0011.000

100.00

17.000

EACH

50.00000

0255 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

120.000

LF  

25.00000

0260 Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

0.000

EACH

380.00000

0265 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

3.000

EACH

2,900.00000

0270 Adjust Manhole 8.000

0.000

210-04010  
 

5,600.008.000

0.00

13.000

EACH

700.00000

0275 Modify Manhole 1.000

0.000

210-04015  
 

4,000.001.000

0.00

4.000

EACH

4,000.00000
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PCN: 19411-BID    ESTIMATE RUN 12/13/2016

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Adjust Valve Box 11.000

0.000

210-04050  
 

2,475.0011.000

0.00

46.000

EACH

225.00000

0285 Adjust Water Meter 15.000

0.000

210-04060  
 

9,000.0015.000

0.00

34.000

EACH

600.00000

0290 *Adjust Guardrail 133.000

0.000

210-04200  
 

3,591.00133.000

0.00

310.000

LF  

27.00000

0295 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

1,700.00000

0300 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

9,500.00000

0305 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

11,025.000

SF  

2.00000

0310 Mulching (Cobble) 0.000

0.000

213-00001  
 

0.000.000

0.00

6.000

TON 

230.00000

0315 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.250

ACRE

1,800.00000

0320 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

3,916.000

CF  

2.00000

0325 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

25.000

LB  

12.00000

0330 18 Inch Root Barrier 0.000

0.000

213-00218  
 

0.000.000

0.00

2,317.000

LF  

6.00000
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PCN: 19411-BID    ESTIMATE RUN

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0330 MATERIAL ALLOWANCE Root Barrier 1,000.000

0.000

2,675.001,000.000

0.00LF  

2.67500

0335 Tree Grate (Install Only) 44.000

0.000

213-00510  
 

10,120.0044.000

0.00

61.000

EACH

230.00000

0340 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0345 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

95.000

EACH

465.00000

0350 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

484.000

EACH

35.00000

0355 Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

1,354.000

EACH

6.00000

0360 *Wildlife Biologist 4.750

0.000

240-00000  
 

665.004.750

0.00

20.000

HOUR

140.00000

0365 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

5.000

HOUR

70.00000

0370 Aggregate Base Course (Class 2) 514.440

0.000

304-02000  
 

11,832.12514.440

0.00

2,500.000

TON 

23.00000

0375 *Aggregate Base Course (Class 6) 10,983.070

71.580

304-06000  
 

287,420.9011,054.650

1,861.08

14,000.000

TON 

26.00000

0380 *Hot Mix Asphalt (Patching) (Asphalt) 97.000

0.000

403-00721  
 

5,820.0097.000

0.00

800.000

SY  

60.00000
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PCN: 19411-BID    ESTIMATE RUN 12/13/2016

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 6,895.580

0.000

403-34721  
 

965,381.206,895.580

0.00

9,298.000

TON 

140.00000

0390 *Emulsified Asphalt (Slow-Setting) 966.000

0.000

411-10255  
 

4,830.00966.000

0.00

2,536.000

GAL 

5.00000

0395 *Concrete Pavement (6 Inch) 690.000

33.000

412-00600  
 

57,840.00723.000

2,640.00

1,225.000

SY  

80.00000

0400 *Concrete Pavement (6 Inch) (Special) 58.000

0.000

412-00601  
 

6,960.0058.000

0.00

821.000

SY  

120.00000

0405 *Concrete Pavement (10 Inch) (Special) 0.000

0.000

412-01001  
 

0.000.000

0.00

676.000

SY  

195.00000

0410 Geotextile (Separator) (Class 1) 321.000

0.000

420-00132  
 

642.00321.000

0.00

500.000

SY  

2.00000

0415 Retaining Wall (Boulder) 132.000

0.000

504-03411  
 

9,240.00132.000

0.00

132.000

SF  

70.00000

0420 Block Facing 626.000

0.000

504-04410  
 

30,048.00626.000

0.00

1,079.000

SF  

48.00000

0425 Stone Landscape Wall 0.000

0.000

504-08050  
 

0.000.000

0.00

50.000

SF  

175.00000

0430 Riprap (12 Inch) 10.000

0.000

506-00212  
 

2,750.0010.000

0.00

10.000

CY  

275.00000

0435 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

97.000

CY  

550.00000
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PCN: 19411-BID    ESTIMATE RUN 12/13/2016

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

9.000

CY  

590.00000

0445 *Pedestrian Railing (Steel) 169.000

0.000

514-00200  
 

29,068.00169.000

0.00

750.000

LF  

172.00000

0450 *Bridge Expansion Joint (Asphaltic Plug) 50.000

0.000

518-01001  
 

1,750.0050.000

0.00

50.000

LF  

35.00000

0455 *Concrete Class B (Miscellaneous) 2.700

3.000

601-01025  
 

4,987.505.700

2,625.00

21.000

CY  

875.00000

0460 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

3.000

CY  

1,000.00000

0465 Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

70.000

SF  

120.00000

0470 Masonry Wall 0.000

0.000

601-40010  
 

0.000.000

0.00

88.000

SF  

95.00000

0475 12 Inch Reinforced Concrete Pipe 48.000

0.000

603-01120  
 

3,072.0048.000

0.00

48.000

LF  

64.00000

0475 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

16.56000

0480 12 Inch Reinforced Concrete Pipe (Complete In P lace) 312.000

0.000

603-01125  
 

19,656.00312.000

0.00

312.000

LF  

63.00000

0480 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

16.56000
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PCN: 19411-BID    ESTIMATE RUN 12/13/2016

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 15 Inch Reinforced Concrete Pipe 248.000

0.000

603-01150  
 

15,872.00248.000

0.00

248.000

LF  

64.00000

0485 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

19.05000

0490 18 Inch Reinforced Concrete Pipe 64.000

32.000

603-01180  
 

6,720.0096.000

2,240.00

100.000

LF  

70.00000

0495 18 Inch Reinforced Concrete Pipe (Complete In P lace) 339.000

25.000

603-01185  
 

25,480.00364.000

1,750.00

411.000

LF  

70.00000

0495 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

18.74000

0500 24 Inch Reinforced Concrete Pipe (Complete In P lace) 663.000

0.000

603-01245  
 

56,355.00663.000

0.00

837.000

LF  

85.00000

0500 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

29.00000

0500 MATERIAL ALLOWANCE Pipe, RCP 64.000

0.000

1,856.0064.000

0.00LF  

29.00000

0505 48 Inch Reinforced Concrete Pipe (Complete In P lace) 65.000

0.000

603-01485  
 

13,000.0065.000

0.00

65.000

LF  

200.00000

0505 MATERIAL ALLOWANCE 48 In RCP on Site 0.000

0.000

0.000.000

0.00LF  

160.82000

0510 23x14 Inch Reinforced Concrete Pipe Elliptical 505.000

0.000

603-02180  
 

50,500.00505.000

0.00

505.000

LF  

100.00000
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PCN: 19411-BID    ESTIMATE RUN

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0510 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000

0.000

0.000.000

0.00LF  

36.65000

0515 30x19 Inch Reinforced Concrete Pipe Elliptical 256.000

0.000

603-02240  
 

33,280.00256.000

0.00

256.000

LF  

130.00000

0515 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000

0.000

0.000.000

0.00LF  

47.82000

0520 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

32.000

0.000

603-02245  
 

4,160.0032.000

0.00

79.000

LF  

130.00000

0520 MATERIAL ALLOWANCE Pipe, Elliptical RCP 24.000

0.000

1,147.6824.000

0.00LF  

47.82000

0525 12 Inch Reinforced Concrete End Section 2.000

0.000

603-05012  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0525 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00EACH

392.00000

0530 15 Inch Reinforced Concrete End Section 4.000

0.000

603-05015  
 

3,000.004.000

0.00

4.000

EACH

750.00000

0530 MATERIAL ALLOWANCE Pipe, RCP 1.000

0.000

517.001.000

0.00EACH

517.00000

0535 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0540 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000
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PCN: 19411-BID    ESTIMATE RUN

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0540 MATERIAL ALLOWANCE 48 In RCES on Site 0.000

0.000

0.000.000

0.00EACH

1,101.60000

0545 23x14 Inch Reinforced Concrete End Section Elli ptical 1.000

0.000

603-05118  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0545 MATERIAL ALLOWANCE Pipe, Elliptical RCP 1.000

0.000

650.421.000

0.00EACH

650.42000

0550 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000

0.000

603-05124  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0550 MATERIAL ALLOWANCE Pipe, Elliptical RCP 0.000

0.000

0.000.000

0.00EACH

745.65000

0555 12 Inch Corrugated Steel Pipe 8.000

0.000

603-10120  
 

480.008.000

0.00

15.000

LF  

60.00000

0560 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0560 MATERIAL ALLOWANCE Precast Inlet Type C - 8A 0.000

0.000

0.000.000

0.00EACH

1,917.45000

0565 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0565 MATERIAL ALLOWANCE Precast Type 13 Inlet 0.000

0.000

0.000.000

0.00EACH

1,250.00000

0570 Inlet Type 16 (Single) (Special) 2.000

0.000

604-16050  
 

6,600.002.000

0.00

2.000

EACH

3,300.00000
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PCN: 19411-BID    ESTIMATE RUN

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0570 MATERIAL ALLOWANCE Precast Inlets 0.000

0.000

0.000.000

0.00EACH

1,250.00000

0575 Inlet Type 16 (Double) (5 Foot) 1.000

0.000

604-16505  
 

4,300.001.000

0.00

1.000

EACH

4,300.00000

0575 MATERIAL ALLOWANCE Precast Inlet 0.000

0.000

0.000.000

0.00EACH

3,440.00000

0580 Inlet Special (5 Foot) 3.000

0.000

604-19005  
 

8,400.003.000

0.00

3.000

EACH

2,800.00000

0580 MATERIAL ALLOWANCE Precast Inlets 0.000

0.000

0.000.000

0.00EACH

2,100.00000

0585 Inlet Type R  L 5 (5 Foot) 10.000

1.000

604-19105  
 

55,000.0011.000

5,000.00

11.000

EACH

5,000.00000

0585 MATERIAL ALLOWANCE Inlet Ty R on Site 0.000

0.000

0.000.000

0.00EACH

619.00000

0585 MATERIAL ALLOWANCE Precast Inlets 0.000

0.000

0.000.000

0.00EACH

2,400.00000

0585 MATERIAL ALLOWANCE Precast Inlets 0.000

0.000

0.000.000

0.00EACH

2,400.00000

0590 Inlet Type R  L 10 (5 Foot) 3.000

1.000

604-19205  
 

34,000.004.000

8,500.00

4.000

EACH

8,500.00000

0590 MATERIAL ALLOWANCE Precast Inlet Type R L 10 0.000

0.000

0.000.000

0.00EACH

3,800.00000



CONTID: C19411         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 19411-BID    ESTIMATE RUN

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0590 MATERIAL ALLOWANCE Precast Inlet 0.000

0.000

0.000.000

0.00EACH

3,800.00000

0595 *Inlet Special (Trench Drain) (12 Inch Width) 16.000

17.000

604-19712  
 

9,900.0033.000

5,100.00

33.000

LF  

300.00000

0600 *Inlet Special (Trench Drain) (24 Inch Width) 34.000

0.000

604-19724  
 

15,300.0034.000

0.00

54.000

LF  

450.00000

0605 Manhole Slab Base (5 Foot) 5.000

0.000

604-30005  
 

17,000.005.000

0.00

6.000

EACH

3,400.00000

0605 MATERIAL ALLOWANCE Precast MH SB (5 Ft) 0.000

0.000

0.000.000

0.00EACH

1,920.00000

0605 MATERIAL ALLOWANCE Precast Manhole 0.000

0.000

0.000.000

0.00EACH

1,450.00000

0605 MATERIAL ALLOWANCE Precast Manhole - # 8 1.000

0.000

1,765.001.000

0.00EACH

1,765.00000

0610 Manhole Slab Base (10 Foot) 9.000

0.000

604-30010  
 

36,000.009.000

0.00

10.000

EACH

4,000.00000

0610 MATERIAL ALLOWANCE Precast MH SB (10 Ft) 0.000

0.000

0.000.000

0.00EACH

1,850.00000

0615 Manhole Box Base (10 Foot) 2.000

0.000

604-31010  
 

18,000.002.000

0.00

2.000

EACH

9,000.00000

0615 MATERIAL ALLOWANCE BBMH 40 on site 0.000

0.000

0.000.000

0.00EACH

4,487.00000
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PCN: 19411-BID    ESTIMATE RUN

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0615 MATERIAL ALLOWANCE MH BB 37 on site 0.000

0.000

0.000.000

0.00EACH

4,487.00000

0620 Manhole Box Base (15 Foot) 2.000

0.000

604-31015  
 

19,000.002.000

0.00

2.000

EACH

9,500.00000

0620 MATERIAL ALLOWANCE BBMH 43 & 44 on Site 0.000

0.000

0.000.000

0.00EACH

3,549.85000

0625 *Fence (Plastic) 2,983.000

0.000

607-11525  
 

11,932.002,983.000

0.00

6,000.000

LF  

4.00000

0630 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

1,435.000

SY  

50.00000

0635 *Concrete Sidewalk (Special) (Handrail) 0.000

0.000

608-00005  
 

0.000.000

0.00

147.000

SY  

70.00000

0640 *Concrete Sidewalk (Special) (Fiber) 4,022.000

164.000

608-00005  
 

209,300.004,186.000

8,200.00

4,639.000

SY  

50.00000

0645 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

230.000

SY  

74.00000

0650 *Concrete Curb Ramp 337.000

12.000

608-00010  
 

29,316.00349.000

1,008.00

691.000

SY  

84.00000

0655 *Detectable Warnings 288.000

24.000

608-00015  
 

13,728.00312.000

1,056.00

360.000

SF  

44.00000

0660 Stone Pavers (Sandstone Stepping Stones - 1' Th ick) 0.000

0.000

608-00060  
 

0.000.000

0.00

64.000

SF  

12.00000
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PCN: 19411-BID    ESTIMATE RUN 12/13/2016

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Stone Pavers (Sandstone - 2" Thick) 110.000

0.000

608-00060  
 

3,850.00110.000

0.00

119.000

SF  

35.00000

0670 *Curb Type 2 (Section B) 90.000

0.000

609-20010  
 

2,070.0090.000

0.00

280.000

LF  

23.00000

0675 *Curb and Gutter Type 2 (Section I-B) 1,651.000

0.000

609-21010  
 

29,718.001,651.000

0.00

1,842.000

LF  

18.00000

0680 *Curb and Gutter Type 2 (Section II-B) 4,138.000

0.000

609-21020  
 

111,726.004,138.000

0.00

5,532.000

LF  

27.00000

0685 *Curb and Gutter Type 2 (Section II-B) (Special ) (4 
Inch Curb)

0.000

0.000

609-21023  
 

0.000.000

0.00

269.000

LF  

26.00000

0690 *Curb and Gutter Type 2 (Section II-B) (Special ) (9 
Inch Curb)

261.000

0.000

609-21023  
 

7,830.00261.000

0.00

281.000

LF  

30.00000

0695 *Curb and Gutter Type 2 (Section II-B) (Special ) (12 
Inch Curb)

0.000

0.000

609-21023  
 

0.000.000

0.00

6.000

LF  

32.00000

0700 *Curb and Gutter Type 2 (Section II-B) (Special ) (Dual 
Faced)

37.000

0.000

609-21023  
 

2,035.0037.000

0.00

317.000

LF  

55.00000

0705 *Gutter Type 2 (4 Foot) 30.000

0.000

609-24004  
 

990.0030.000

0.00

459.000

LF  

33.00000

0710 *Gutter Type 2 (5 Foot) 105.000

0.000

609-24005  
 

4,515.00105.000

0.00

230.000

LF  

43.00000

0715 *Gutter Type 2 (6 Foot) 230.000

0.000

609-24006  
 

11,500.00230.000

0.00

650.000

LF  

50.00000
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PCN: 19411-BID    ESTIMATE RUN 12/13/2016

PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *Gutter Type 2 (8 Foot) 64.000

0.000

609-24008  
 

4,224.0064.000

0.00

232.000

LF  

66.00000

0725 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

75.000

LF  

100.00000

0730 *1 Inch Electrical Conduit (Plastic) 1,498.000

30.000

613-01100  
 

12,224.001,528.000

240.00

1,933.000

LF  

8.00000

0735 *2 Inch Electrical Conduit (Plastic) 3,952.000

0.000

613-01200  
 

35,568.003,952.000

0.00

5,771.000

LF  

9.00000

0740 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,150.000

0.000

613-01202  
 

12,600.003,150.000

0.00

3,150.000

LF  

4.00000

0745 *3 Inch Electrical Conduit (Plastic) 2,619.000

67.000

613-01300  
 

26,860.002,686.000

670.00

3,000.000

LF  

10.00000

0750 *4 Inch Electrical Conduit (Plastic)(Install On ly) 3,016.000

238.000

613-01402  
 

19,524.003,254.000

1,428.00

3,254.000

LF  

6.00000

0755 *6 Inch Electrical Conduit (Plastic)(Install On ly) 3,646.000

395.000

613-01602  
 

68,697.004,041.000

6,715.00

4,041.000

LF  

17.00000

0760 Wiring 0.720

0.000

613-10000  
 

144,000.000.720

0.00

1.000

L S 

200,000.00000

0765 *Light Standard and Luminaire (Install Only) 0.000

12.000

613-20000  
 

15,600.0012.000

15,600.00

25.000

EACH

1,300.00000

0770 *Luminaire (Special) (Install Only) 32.000

4.000

613-20210  
 

25,200.0036.000

2,800.00

66.000

EACH

700.00000
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PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Light Standard Metal (18 Foot) 0.000

0.000

613-34180  
 

0.000.000

0.00

0.000

EACH

3,200.00000

0780 *Concrete Foundation Pad 3.000

0.000

613-40000  
 

4,800.003.000

0.00

3.000

EACH

1,600.00000

0785 *Light Standard Foundation 10.000

0.000

613-40010  
 

13,000.0010.000

0.00

25.000

EACH

1,300.00000

0790 *Light Standard Foundation Special 36.000

1.000

613-40012  
 

5,920.0037.000

160.00

66.000

EACH

160.00000

0795 *Lighting Control Center 3.000

0.000

613-50100  
 

43,500.003.000

0.00

3.000

EACH

14,500.00000

0795 MATERIAL ALLOWANCE Light Control Device 0.000

0.000

0.000.000

0.00EACH

9,016.92000

0800 *Sign Panel (Class I) 129.000

56.750

614-00011  
 

4,086.50185.750

1,248.50

454.000

SF  

22.00000

0805 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

26.00000

0810 *Sign Panel (Special) 0.000

0.000

614-00037  
 

0.000.000

0.00

7.000

EACH

510.00000

0815 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

48.000

LF  

51.00000

0820 *Steel Sign Support (2-1/2 Inch Round)(Post and  
Slipbase) 

310.000

169.000

614-01582  
 

28,740.00479.000

10,140.00

733.000

LF  

60.00000
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PROJECT: NH062A-016                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

80.000

LF  

35.00000

0830 6 Inch Plastic Pipe 63.000

0.000

619-50480  
 

3,780.0063.000

0.00

100.000

LF  

60.00000

0835 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

40.000

LF  

85.00000

0840 6 Inch Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0845 8 Inch Gate Valve 0.000

0.000

619-75064  
 

0.000.000

0.00

1.000

EACH

2,300.00000

0850 *Detour Pavement 4,141.000

133.000

621-00450  
 

94,028.004,274.000

2,926.00

4,400.000

SY  

22.00000

0855 Planter Box (Special) (Install Only) 0.000

0.000

622-00155  
 

0.000.000

0.00

23.000

EACH

300.00000

0860 Sprinkler System 0.400

0.000

623-09900  
 

28,000.000.400

0.00

1.000

L S 

70,000.00000

0865 36 Inch Drainage Pipe (Class 7) (Complete In Pl ace) 707.000

0.000

624-27037  
 

88,375.00707.000

0.00

707.000

LF  

125.00000

0865 MATERIAL ALLOWANCE 36 In (CL 7) on site 0.000

0.000

0.000.000

0.00LF  

47.41000

0865 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

36.84000



CONTID: C19411         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 19411-BID    ESTIMATE RUN 12/13/2016
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 48 Inch Drainage Pipe (Class 7) (Complete In Pl ace) 454.000

0.000

624-27049  
 

93,070.00454.000

0.00

454.000

LF  

205.00000

0870 MATERIAL ALLOWANCE 48 In (CL 7) on Site 0.000

0.000

0.000.000

0.00LF  

80.60000

0870 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

72.63000

0875 *Construction Surveying 0.750

0.000

625-00000  
 

112,500.000.750

0.00

1.000

L S 

150,000.00000

0880 *Construction Surveying (Hourly) 7.000

0.000

625-00001  
 

1,155.007.000

0.00

100.000

HOUR

165.00000

0885 *Mobilization 0.912

0.000

626-00000  
 

684,000.000.912

0.00

1.000

L S 

750,000.00000

0890 Public Information Services (Tier II) 0.600

0.070

626-01102  
 

13,400.000.670

1,400.00

1.000

L S 

20,000.00000

0895 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

96.000

GAL 

140.00000

0900 *Pavement Marking Paint (Waterborne) 100.000

0.000

627-00011  
 

5,500.00100.000

0.00

762.000

GAL 

55.00000

0905 *Methyl Methacrylate Pavement Marking (Word Sym bol) 0.000

0.000

627-40010  
 

0.000.000

0.00

340.000

SF  

40.00000

0910 *Methyl Methacrylate Pavement Marking (X Walk S top 
line)(Inl 

0.000

0.000

627-40013  
 

0.000.000

0.00

1,090.000

SF  

40.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

12.000

EACH

150.00000

0920 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

2.000

EACH

160.00000

0925 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

29.000

EACH

200.00000

0930 *Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

1.000

EACH

300.00000

0935 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

350.00000

0940 *Flagging 8,025.000

297.750

630-00000  
 

216,391.508,322.750

7,741.50

12,000.000

HOUR

26.00000

0945 *Traffic Control Inspection 65.000

10.000

630-00007  
 

12,000.0075.000

1,600.00

110.000

DAY 

160.00000

0950 *Traffic Control Management 171.000

9.000

630-00012  
 

140,400.00180.000

7,020.00

245.000

DAY 

780.00000

0955 *Construction Traffic Sign (Panel Size A) 38.000

0.000

630-80341  
 

2,470.0038.000

0.00

180.000

EACH

65.00000

0960 *Construction Traffic Sign (Panel Size B) 13.500

0.000

630-80342  
 

675.0013.500

0.00

155.000

EACH

50.00000

0965 *Construction Traffic Sign (Special) 45.000

0.000

630-80344  
 

1,125.0045.000

0.00

720.000

SF  

25.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0970 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

17,500.002.500

0.00

5.000

EACH

7,000.00000

0975 *Drum Channelizing Device 95.500

0.000

630-80360  
 

2,865.0095.500

0.00

600.000

EACH

30.00000

0980 Concrete Barrier (Temporary) 560.000

0.000

630-80370  
 

14,000.00560.000

0.00

1,200.000

LF  

25.00000

0985 *Traffic Cone 50.000

0.000

630-80380  
 

500.0050.000

0.00

500.000

EACH

10.00000

0990 *Tubular Marker 21.500

17.500

630-80384  
 

1,170.0039.000

525.00

400.000

EACH

30.00000

0995 *Impact Attenuator (Temporary) 236.500

0.000

630-85011  
 

5,912.50236.500

0.00

500.000

DAY 

25.00000

1000 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

20.000

DAY 

750.00000

1005 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

1010 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1015 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

3,000.000

F A 

1.00000

1020 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

1030 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

6,500.000

F A 

1.00000

1035 F/A Asphalt Cement Cost Adjustment 27,886.010

0.000

700-70019  
 

27,886.0127,886.010

0.00

35,000.000

F A 

1.00000

1040 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

1045 *F/A Structural Assessment of Existing Building s 27,970.000

1,522.630

700-70035  
 

29,492.6329,492.630

1,522.63

31,000.000

F A 

1.00000

1050 F/A Adjust Utilities 103,177.900

0.000

700-70060  
 

103,177.90103,177.900

0.00

103,177.900

F A 

1.00000

1055 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1060 F/A Sewer Lines 0.000

0.000

700-70250  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1065 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

2,500.000

F A 

1.00000

1070 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1075 F/A Environmental Health & Safety Management 952.600

0.000

700-70589  
 

952.60952.600

0.00

7,500.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1095 Geotextile (Separator) (CL 1) (Special) 16,515.000

0.000

420-00132  
 

68,537.2516,515.000

0.00

16,515.000

SY  

4.15000

1095 MATERIAL ALLOWANCE Geotextile (Separator)(CL1) Material
on hand

0.000

0.000

0.000.000

0.00SY  

3.24000

1100 Barricade (3 M-A) (Temp) Added per SMCO #003 4.500

0.500

630-80335  
 

750.005.000

75.00

15.000

EACH

150.00000

1105 Vert Panel Added per SMCO #003 25.000

0.000

630-80350  
 

750.0025.000

0.00

50.000

EACH

30.00000

1110 F/A On-The-Job Trainee Added per SMCO # 004 2,161.500

270.500

700-70021  
 

4,864.002,432.000

541.00

2,500.000

HOUR

2.00000

1115 Soil Retent Blanket (BioD S/C) Added per SMCO #  005 2,828.000

0.000

216-00042  
 

10,887.802,828.000

0.00

4,000.000

SY  

3.85000

1120 Added Item (Dollar)/ Materials Price Reductions  Added 
per SMCO # 006

-1,849.540

0.000

900-00006  
 

-1,849.54-1,849.540

0.00

-1,849.540

DOL 

1.00000

1125 Added Item (Dollar)/ Completion Time Disincenti ve - 
Town Streets

-8,400.000

0.000

900-00006  
 

-8,400.00-8,400.000

0.00

-8,400.000

DOL 

1.00000

CAT 5,366,310.97110,391.718,026,621.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1080 Field Office (Class 2) 1.000

0.000

620-00002  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

1085 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:00:09

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1090 Sanitary Facility 2.000

0.000

620-00020  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

CAT 50,200.000.0050,200.00CURRENT AMT0400 $ $ $

$ 5,416,510.97110,391.71$8,076,821.61$CURRENT AMTPROJECT TOTAL


